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This Week 

•  Run 14 Continues 
•  Access yesterday: 

•  MPC-Ex rack serviced, FEM not ready yet 
•  Leaky magnet hoses and magnet switches repaired by CAD 
•  Other maintenance? 

•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Next Access 3/26? 

•  Install MPC-Ex FEM Other IR maintenance/repairs 
•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  sPHENIX Review 
•  Support for sPHENIX efforts as required 



Mechanical installation 
Complete Services  

connected 
 
 
FEM assembly waiting for final 
FEM modules 

MPC-Ex Initial (Partial) Installation 
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New MPC-Ex rack 
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sPHENIX Detector Subsystems 

NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

OUTER HCAL

INNER HCAL

BABAR MAGNET

EMCAL

BEAMPIPE
VTX

OUTER SILICON
TRACKER



sPHENIX Overall Detector Design Concept 
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sPHENIX Overall Structural/Support Concept 
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sPHENIX HCal Mechanical Design Concept 

HCal Module HCal Internal Steel Assembly 
(Same as concept used in prototype)  

HCal  Scintillator Light Collection 
(Improvements to Prototype are needed)  
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Conceptual Model with ½ of HCAL inside magnet 



3/20/2014 
10 

ePHENIX 

Plan View 

Elevation View 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab    1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation    3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation    7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Remove MMS east vertical lampshade     7/28-7/30/2014 
Troubleshoot intermittent water leak in MMS    7/30- 8/8/2014 
Other Maint. In MMS      TBD 
Reinstall MMS east vertical lampshade     TBD 
Summer Sunday prep AH, tours and restore AH    7/30-8/15/2014 
Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South    7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South    8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North      9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)   10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow      ???? 
Close shield wall, install radiation interlocks and prepare for run 14   12/31/2014 
Start run 15       1/2/2015 
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PHENIX Safety and Security 
From Ray Karol:  C-AD personal who place batteries in a Satellite Area for disposal or 
recycling must always do the following to protect against overheating of the batteries during 
transportation: 
  
Department of Transportation (DOT) Rules regarding battery preparation for disposal: 
 
1.  All dry cell batteries >9V must have terminals taped to prevent shorting 

of the battery 
2.  All Lithium batteries (including metal coin and cylindrical metal cells), no 

matter what the voltage is, must be taped to prevent shorting of the cells 
3.  Do Not place batteries in the 90 areas unless these rules are followed by 

the person placing the batteries in the area at the time of placement 

Basis: 
 
Lithium cells are capable of causing higher temperatures even in a discharged state than 
comparable alkaline and carbon zinc batteries when shorted by touching each other’s terminals. 
Also most lithium batteries contain a flammable electrolyte not found in other dry battery 
chemistries. All dry batteries > 9 V can produce similar levels of heating when terminals touch 
during transportation. 
 
 



3/20/2014 13 

Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

3/13/14 Non-
Reportable 

A dead tree, impacted by high winds, fell across the entrance /driveway between Buildings 902 and 197. The tree fell 
behind a row of parked cars, but did not strike any of them. No personnel were in the immediate vicinity.  (Event 
Link) 

3/11/14 Non-
Reportable 

It was discovered that two contractors from Bytec, Inc. were conducting work in Building 902 Room U-82 without 
documentation of work planning. The contractors were disassembling audio-visual equipment and using power tools 
to modify a lectern to be transported to Building 938. Upon request, the contractors were unable to supply a Phase 
Hazard Analysis (PHA) and a work permit had not been generated for the activity. The contractors were wearing 
appropriate Personal Protective Equipment (PPE) for the task and no unsafe acts were observed.  (Event Link) 

3/12/14 Non-
Reportable 

The South Complex performed a scheduled and routine preventive maintenance test on the Building 735 Emergency 
Generator. When the test was initiated, the generator did not start in Auto. Further investigation revealed that a 
trouble code was locked into the microprocessor, giving the system the false indication that it was not in Auto. The 
fault code was cleared by resetting the system and the generator was tested in Manual satisfactorily. The system was 
returned to Auto and a retest of the generator will be scheduled with concurrence from the Program operating 
within the building.  (Event Link) 

3/9/14 Non-
Reportable 

Approximately 40 feet of exterior screens and diverter panels broke off of Cooling Tower 7 due to ice build up and 
fell to the ground. The structural integrity of the tower remains intact. This occurred on the side of the tower where 
there is normally no foot traffic by personnel. There were no injuries.  (Event Link) 

Recent Injuries  

3/11/14 DART An employee lacerated his thumb while positioning a vehicle. After examination at OMC, Fire/Rescue transported 
the worker to the emergency room for treatment. 

Injury Status:  
FY14 YTD:  DART – 8, TRC – 17, First Aid – 23 
FY13:          DART – 15, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 

Spring arrived this afternoon at 12:57 PM EST. 
 
(The weather, however, does not seem to agree)  


